This area will go through multiple funding opportunities to complete an overall transformation of the Downtown Area of Ashville. The objective is to improve the ability and safety for motorized and non-motorized vehicles, to enhance the safety for pedestrian traffic and to improve the identified water runoff issues. This would be on State Route 316 from Jefferson Avenue to Station Street.

# **Overall Schedule**

### 3.0 Project Schedule

3.1	Engineering/Design/Right of Way	Begin Date: 07/28/2017	End Date: 12/31/2019 *
3.2	Bid Advertisement and Award	Begin Date: 04/01/2019	End Date: 02/01/2020 *
3.3	Construction	Begin Date: 06/01/2019	End Date: 12/31/2020 *

OPWC construction cannot begin prior to release of executed Project Agreement and issuance of Notice to Proceed.

Failure to meet OPWC project schedule may result in termination of agreement for approved projects.

Modification of dates must be requested in writing by project official of record and approved by the Commission once the Project Agreement has been execute

\* The overlap of Overall Schedule dates is due to Phase 1 CDBG Grant occurring before the OPWC money becomes available. Phase 1 is not depended upon OPWC Funding. Ashville's participation in the ODOT's 316 PID 107824 is dependent upon obtaining funding.

#### Part of this Project

#### 3.0 a CDBG Project Schedule

	3.1 a Engineering/Design/Right of Way	Begin Date:	10/31/2018	End Date:	02/01/2019
	3.2 a Bid Advertisement and Award	Begin Date:	02/01/2019	End Date:	03/01/2019
	3.3 a Construction	Begin Date:	06/01/2019	End Date:	09/01/2019
	3.0 b OWPC/ODOT Project Sch	nedule			
	3.1 b Engineering/Design/Right of Way	Begin Date:	07/28/2017	End Date:	12/28/2019
	3.2 b Bid Advertisement and Award	Begin Date:	12/29/2019	End Date:	02/01/2020
	3.3 b Construction	Begin Date:	04/01/2020	End Date:	12/31/2020
Fu	ture Project				
	3.0 c CDBG Project Schedule				
	3.1 c Engineering/Design/Right of Way	Begin Date:	07/28/2020	End Date:	11/31/2020
	3.2 c Bid Advertisement and Award	Begin Date:	01/31/2021	End Date:	02/28/2021
	3.3 c Construction	Begin Date:	05/31/2021	End Date:	10/31/2021
	3.0 d OWPC/ODOT Project Sch	nedule			
	3.1 d Engineering/Design/Right of Way	Begin Date:	07/28/2017	End Date:	11/31/2018
	3.2 d Bid Advertisement and Award	Begin Date:	12/01/2018	End Date:	01/31/2019
	3.3 d Construction	Begin Date:	07/31/2018	End Date:	10/31/2018

# Appendix A: District 17 Engineer Project Status Certification Form

Subdivision Name: Village of Ashville, Ohio

## County: Pickaway

Project Name: Ashville State Route 316 Resurfacing, Sidewalk (ADA) and Stormwater Improvement Project

(Points are not assigned based on the number of items completed) Item to be Completed	Necessary for this Project?		Status of Item	Completion Date	
R-O-W	Υ□	N/A⊠	Existing R-O-W sufficient for improvements	N/A	
Easements Complete and Recorded	Υ□	N/A⊠	Existing R-O-W sufficient for improvements	N/A	
Surveying Y 🛛 N/A		N/A□	Topographic Survey is currently being done	November 2018	
Preliminary Design Complete	Y 🛛	N/A	Complete	September 2018	
Final Construction Plans Complete	Υ□	N⊠	Final Construction Plans will be developed in Spring\Summer 2019	Phase 1 – March 2019 Phase 2 – December 2019	
Bid Documents Complete and Project Ready to Bid	Υ□	N⊠	Bid Documents will be prepared when the plans are completed	Phase 1 – April 2019 Phase 2a – February 2020 Phase 2b – February 2020	
PTI Water & Sanitary	Υ□	N/A⊠	N/A	N/A	
NPDES Storm & SanitaryY IXN/AIINOI Permit Required for Phase 2a		NOI Permit Required for Phase 2a	December 2019		
Other Permits ODOT, Etc.		N/A□	ODOT R-O-W Permit required for Phase 2a & 2b	January 2020	

I hereby certify that the status, of the above items, is noted to the best of my knowledge. I understand that the timely completion of these items is critical to the scoring of the application for this project.

Engineer's Name Christopher M. Tethe Date 28 Sept 2018

Signature \_\_\_\_\_\_Stamp\_\_\_\_

This is a Copy the Original is in Tab 5 the Originals Section

