

## Progress Meeting #04

	Name	Company	Email	Phone	Present?
1	Zachary Amnah	ODOT D6	<a href="mailto:Zachary.Amnah@dot.ohio.gov">Zachary.Amnah@dot.ohio.gov</a>	740-833-8034	
2	Franklin Christman	Village of Ashville	<a href="mailto:FChristman@Ashvilleohio.gov">FChristman@Ashvilleohio.gov</a>	740-983-7132	Y
3	Roy Heskett	Amaazz	<a href="mailto:roy.heskett@amaazzconstruction.com">roy.heskett@amaazzconstruction.com</a>	614-206-3603	Y
4	Ian Downing	ODOT D6	<a href="mailto:Ian.Downing@dot.ohio.gov">Ian.Downing@dot.ohio.gov</a>	740-447-2859	Y
5	Matt Prater	Amaazz	<a href="mailto:Matt.prater@amaazzconstruction.com">Matt.prater@amaazzconstruction.com</a>	740-710-1132	
6	Christopher Tebbe	Tebbe Civil	<a href="mailto:chris@tebbecivil.com">chris@tebbecivil.com</a>	614-845-5885	Y
7	Nate Worthington	Amaazz	<a href="mailto:nate.worthington@amaazzconstruction.com">nate.worthington@amaazzconstruction.com</a>	740-586-5502	Y
8					
9					
10					
11					
12					
13					
14					
15					
16					
17					
18					
19					
20					
21					
22					
23					
24					
25					
26					
27					
28					
29					
30					