

DATE: 7/7/2021

Progress Meeting #12

	Name	Company	Email	Phone	Present?
1	Zachary Amnah	ODOT D6	Zachary.Amnah@dot.ohio.gov	614-254-4288	X
2	Curt Beyers	Amaazz	curt.beyers@amaazzconstruction.com	740-823-3619	X
3	Franklin Christman	Village of Ashville	FChristman@Ashvilleohio.gov	740-983-7132	X
4	Brian Cunningham	Prime	bcunningham@primeeng.com	614-704-8240	
5	Ian Downing	ODOT D6	Ian.Downing@dot.ohio.gov	740-447-2859	X
6	Jeremy Keirns	Amaazz	jeremy.keirns@amaazzconstruction.com	740-605-4453	X
7	Jerry Sanor	ODOT D6	Jerry.Sanor@dot.ohio.gov	614-753-0209	X
8	Christopher Tebbe	Tebbe Civil	chris@tebbecivil.com	614-845-5885	
9	Rocky Wagner	Amaazz	rocky.wagner@amaazzconstruction.com	614-454-3303	
10					
11					
12					
13					
14					
15					
16					
17					
18					
19					
20					
21					
22					
23					
24					
25					
26					
27					
28					
29					
30					