

Attachment I

Timeline for Project Completion

Please mark the corresponding "Month" boxes that relate to your project specific tasks in the timeline below. This form allows us insight into the planned scheduled progress.

2020 Project

	March	April	May	June	July	August	September	October	November
Planning or Design								10/6/2020	
Bidding/ Quote Process								10/6/2020	
Material/property Acquisition								10/25/2020	Documentation to Park District
Installation/ Construction								10/31/2020	
Other									