

Exhibit A - Proposed Timeline - Public Input, Deliverables and Key Meeting Dates

| ZONING CODE | Month 1 | Month 2 | Month 3 | Month 4 | Month 5 | Month 6 | Month 7 | Month 8 | Month 9 | Month 10 |
|---|------------------|------------------|-------------|------------------|-------------|------------------|------------------|-------------|-------------|-------------|
| Task | | | | | | | | | | |
| Steering Committee Meeting #1 - Kick-Off | Key Meeting | | | | | | | | | |
| Review of Zoning Code-Diagnostic Report | Drafting Process | Deliverable | | | | | | | | |
| Establish Code Framework | Drafting Process | | | | | | | | | |
| Present Diagnostic Report - Steering Committee, Planning Commission and Council | | Deliverable | | | | | | | | |
| First Draft of Code | | Drafting Process | Deliverable | | | | | | | |
| Steering Committee Meeting #2 - Review First Draft | | | Key Meeting | | | | | | | |
| Second Draft of Code | | | | Drafting Process | Deliverable | | | | | |
| Steering Committee Meeting #3 - Review Second Draft | | | | | Key Meeting | | | | | |
| Progress Update to Planning Commission & Council | | | | | | Key Meeting | | | | |
| Third Draft of Code | | | | | | Drafting Process | Deliverable | | | |
| Steering Committee Meeting #4 - Review Third Draft | | | | | | | Key Meeting | | | |
| Prepare and Deliver Fully Assembled Final Draft Code | | | | | | | Drafting Process | Deliverable | | |
| Community Presentation - Draft Code | | | | | | | | Key Meeting | | |
| Formal Adoption Process (Planning Commission & Council) | | | | | | | | Key Meeting | Key Meeting | Key Meeting |
| Deliver Fully Assembled Code | | | | | | | | | | Deliverable |

Drafting Process
 Deliverable
 Key Meeting